COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2017

ESTI MATE SUMVARY 13:58: 18
CONTI D C21310 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21310- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 96.0  DAYS TI VE ALLOW 90 WORK DAYS
| -70 EASTBOUND OVER GARRI SON ST. PERCENT TIME:  106. 67 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. FSA0703- 438
|-70 EASTBOUND OVER GARRI SON
NAVE OF RQAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 01/ 2017 DATE TI ME STARTED 10/ 05/ 2016
P.O BOX 659 DATE LET 08/ 04/ 2016 DATE WORK BEGAN 10/ 05/ 2016
DATE AWARDED 08/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,705, 164. 83 PARTI Cl PATI NG $ 19, 000. 00 $ 0.00
AWARD PRQIECT AMT: $ 2, 424,735. 23 NON-PARTI Ol PATI NG 2,284, 357. 98 470, 192. 88
PERCENT COVPLETE: 85. 15% TOTAL EARNI NGS 2,303, 357. 98 470, 192. 88
FUNDS AVAI LABLE: $ 401, 806. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,303, 357.98 470, 192. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE -36,371. 03 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 266, 986. 95 470, 192. 88
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2, 266, 986. 95 470, 192. 88
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 470, 192. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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202- 00019

202- 00026

202- 00037

202- 00210

202- 00220

202- 00250

202- 00705

202- 00805
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202- 01000

202- 01130

C21310
21310-BID
FSA0703- 438
| TEM
DESCRI PTI ON

*Renoval of Inlet

*Renoval of Slope and Ditch Paving

Renoval of End Section

*Renoval of Concrete Pavenent

Renoval of Asphalt Mat

*Renoval of Pavenent Marking

*Renoval of Light Standard Foundation

*Renoval of Overhead Sign Structure

*Renoval of G ound Sign

*Renoval of Fence

Renoval of Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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200. 00000
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PREV QTY/
QTY TH'S PERI OD
QY TO DATE

5. 000
0. 000 0.00

5. 000 1, 000. 00

2,383. 000
0. 000 0. 00

2,383. 000 21, 566. 15

2.000
0. 000 0.00
2.000 600. 00

1, 455. 000
0. 000 0. 00

1, 455. 000 21, 825. 00

0. 000
7.000 447. 58
7.000 447. 58

1, 157. 000
0. 000 0. 00

1, 157. 000 1,677.65

13. 000
0. 000 0.00

13. 000 3, 900. 00

=

000
0. 000 0.00
000 5, 000. 00

=

4.000
0. 000 0. 00
4.000 360. 00

112. 000
0. 000 0. 00
112. 000 224.00

93. 000
0. 000 0. 00
93. 000 744.00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Quardrail Type 7 2,072.000 2,072.000
LF 0. 000 0. 00
14. 00000 2,072.000 29, 008. 00
0065 202- 01300 Renoval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
225. 00000 1. 000 225. 00
0070 203-00010 Uncl assi fied Excavation (Conplete In Place) 337. 000 337. 000
CY 0. 000 0. 00
30. 00000 337. 000 10, 110. 00
0075 203-00100 Mick Excavation 49. 000 49. 000
CY 0. 000 0. 00
32. 00000 49. 000 1, 568. 00
0080 203-01597 *Pot hol i ng 13. 250 10. 500
HOUR 2.750 495. 00
180. 00000 13. 250 2,385.00
0085 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0090 206- 00065 Structure Backfill (FlowFill) 7.000 7.000
CY 0. 000 0. 00
135. 00000 7.000 945. 00
0095 207-00210 St ockpi | e Topsoi | 1. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0100 208-00002 *Erosion Log Type 1 (12 Inch) 715. 000 565. 000
LF 150. 000 900. 00
6. 00000 715. 000 4,290. 00
0105 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0110 208-00035  *Aggregate Bag 600. 000 540. 000
LF 0. 000 0. 00
10. 00000 540. 000 5, 400. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0120 208-00060 Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0130 208-00103 Renoval and Di sposal of Sedinent (Labor) 113. 000 87. 000
HOUR 26. 000 1, 950. 00
75. 00000 113. 000 8, 475. 00
0135 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 26. 500 19. 500
HOUR 7.000 1, 050. 00
150. 00000 26. 500 3,975. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 160. 000 67. 000
HOUR 18. 000 2,340. 00
130. 00000 85. 000 11, 050. 00
0145 208-00107 Renoval of Trash 82. 000 64. 000
HOUR 18. 000 900. 00
50. 00000 82. 000 4,100. 00
0150 208- 00207 Erosion Control Managenent 40. 000 20. 000
DAY 4.000 600. 00
150. 00000 24.000 3, 600. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0160 210-04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
7,510. 00000 0. 000 0. 00
0175 213-00002 *Mil ching (Weed Free Hay) 0. 400 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 000
ACRE 0. 000 0. 00
11, 410. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
25. 75000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
11, 220. 00000 0. 000 0. 00
0195 214-00000 *Landscape Mai ntenance (12 Month) 1. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 4.000 0. 000
HOUR 3. 500 315. 00
90. 00000 3.500 315. 00
0210 240-00010 *Renoval of Nests 1. 000 0. 000
HOUR 0. 500 42.50
85. 00000 0. 500 42.50
0215 304- 06007 Aggregate Base Course (Cl ass 6) 384. 000 384. 000
CY 0. 000 0. 00
100. 00000 384. 000 38, 400. 00
0220 412-00190 Concrete Pavenent (Patching) 16. 000 0. 000
SY 0. 000 0. 00
300. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 412-01200 *Concrete Pavenent (12 Inch) 4, 141. 000 2,217.000
Sy 1, 924. 000 157, 768. 00
82. 00000 4,141. 000 339, 562. 00
0230 412-11000 *Concrete Pavenent Dowel Bar Retrofit 394. 000 394. 000
EACH 0. 000 0. 00
120. 00000 394. 000 47, 280. 00
0235 503-00048 *Drilled Caisson (48 Inch) 46. 000 46. 000
LF 0. 000 0. 00
475. 00000 46. 000 21, 850. 00
0240 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 36. 000 30. 000
LF 0. 000 0. 00
85. 00000 30. 000 2,550. 00
0245 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5. 000 0. 000
LF 5. 000 1, 525. 00
305. 00000 5. 000 1, 525. 00
0250 604- 26005 Vane Grate Inlet (Double) (5 Foot) 5. 000 4. 000
EACH 1. 000 6, 875. 00
6, 875. 00000 5. 000 34, 375. 00
0255 606-00720  CGuardrail Type 7 (Style CO) 135. 000 0. 000
LF 135. 000 10, 800. 00
80. 00000 135. 000 10, 800. 00
0260 606- 00730 Cuardrail Type 7 (Style CD) 1, 947. 000 574. 000
LF 1, 373. 000 75, 515. 00
55. 00000 1, 947. 000 107, 085. 00
0265 606-01370 Transition Type 3G (31 in. MX) 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0270 606- 02003 End Anchorage (Nonflared) (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0275 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
4. 50000 0. 000 0. 00



CONTI D: C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO. 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 234. 000 234. 000
LF 0. 000 0. 00
10. 00000 234. 000 2,340. 00
0285 613- 00206 *2 Inch BElectrical Conduit (Bored) 150. 000 145. 000
LF 0. 000 0. 00
28. 00000 145. 000 4, 060. 00
0290 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
20, 100. 00000 1. 000 20, 100. 00
0295 613-40010 *Li ght Standard Foundati on 13. 000 13. 000
EACH 0. 000 0. 00
1, 790. 00000 13. 000 23, 270. 00
0300 614-00012 *Sign Panel (Qass I1I) 77.000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
0305 614-00013 *Sign Panel (Oass I11) 448. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0.00
0310 614-00041 *Si gn Post (Special) 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0315 614-00821 *Steel Sign Post (W8x21) 14. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0320 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
420. 00000 0. 000 0.00
0325 614- 03004 *Concrete Footing (Type 4) 1. 000 1. 000
EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0330 614-32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 2.000 86, 000. 00
43, 000. 00000 2.000 86, 000. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13: 58: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 1. 000 1. 000
EACH 0. 000 0. 00
9, 360. 00000 1. 000 9, 360. 00
0340 614-80000 *Fl ashi ng Beacon 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0345 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 2, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0350 626- 00000 *Mobi | i zati on 1. 000 0.910
LS 0. 000 0. 00
240, 000. 00000 0.910 218, 400. 00
0355 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 900
LS 0. 100 550. 00
5, 500. 00000 1. 000 5, 500. 00
0360 627-00008 *Modi fi ed Epoxy Pavement Marking 38. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0365 627-00013 *Paverent Marking Paint (H gh Build) 140. 000 85. 000
GAL 14. 000 952. 00
68. 00000 99. 000 6, 732. 00
0370 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 3, 701. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 1,771. 250 1, 695. 500
HOUR 75. 750 1,893.75
25. 00000 1, 771. 250 44, 281. 25
0380 630-00003 *Uni formed Traffic Control 299. 000 253. 750
HOUR 45. 250 2,941. 25
65. 00000 299. 000 19, 435. 00
0385 630- 00006 *Uni formed Traffic Control (Vehicle) 280. 000 0. 000
HOUR 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630- 00007 *Traffic Control Inspection 85. 000 60. 000
DAY 25. 000 2,500. 00
100. 00000 85. 000 8, 500. 00
0395 630-00012 *Traffic Control Managenent 98. 000 89. 000
DAY 9. 000 6, 750. 00
750. 00000 98. 000 73, 500. 00
0400 630-80335 *Barricade (Type 3 MA) (Tenporary) 7.000 3. 500
EACH 2.800 168. 00
60. 00000 6. 300 378.00
0405 630-80341  *Construction Traffic Sign (Panel Size A) 112. 000 56. 000
EACH 44.800 2,688. 00
60. 00000 100. 800 6, 048. 00
0410 630-80342  *Construction Traffic Sign (Panel Size B) 65. 000 32. 500
EACH 26. 000 1, 560. 00
60. 00000 58. 500 3, 510. 00
0415 630-80343  *Construction Traffic Sign (Panel Size O 34.000 17.000
EACH 13. 600 816. 00
60. 00000 30. 600 1, 836. 00
0420 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 9, 600. 00
4, 000. 00000 5. 400 21, 600. 00
0425 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 1. 500
Type
ype) EACH 1. 200 1, 200. 00
1, 000. 00000 2.700 2,700. 00
0430 630-80370 Concrete Barrier (Tenporary) 2,892. 000 1, 446. 000
LF 1, 156. 800 25, 449. 60
22.00000 2,602. 800 57, 261. 60
0435 630-80380 *Traffic Cone 306. 000 153. 000
EACH 122. 400 979. 20
8. 00000 275. 400 2,203. 20
0440 630-80393  *Stackable Vertical Panels 74.000 37.000
EACH 29. 600 473. 60
16. 00000 66. 600 1, 065. 60



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0006 13: 58: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630- 85010 *] npact Attenuator (Tenporary) 11. 000 2. 000
EACH 1. 600 3, 200. 00
2, 000. 00000 3. 600 7, 200. 00
0450 630-85041 *Mobi | e Attenuator 50. 000 29. 000
DAY 7.000 2, 240. 00
320. 00000 36. 000 11, 520. 00
0455 700- 70010 F/ A M nor Contract Revisions 81, 339. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70018 F/ A Roadway Snoot hness | ncentive 1, 694. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70210 F/A Lights (Tenporary) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21310 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 21310-BI D ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 613-00206 2 In Elec Cond (Bored) Lights 2,266. 000 2, 266. 000
LF 0. 000 0. 00
18. 00000 2,266. 000 40, 788. 00
0670 900- 00014 Added Item (Lunp Sum/ Permt Fee 1. 000 1. 000
LS 0. 000 0. 00
18, 660. 75000 1. 000 18, 660. 75
0675 900- 00014 Added Item (Lunp Sun)/ Renoval of Quardrail 1. 000 0. 000
LS 1. 000 5,530. 38
5, 530. 38000 1. 000 5,530. 38
0680 900- 00022 Added Item (Square Yard)/ Renoval of Concrete Pavenent 1, 455. 000 0. 000
SY 1, 455. 000 5, 456. 25
3. 75000 1, 455. 000 5, 456. 25
0685 202- 04002 G ean Cul vert 3. 000 0. 000
EACH 3. 000 2,400. 00
800. 00000 3. 000 2,400. 00
CAT 0200 CURRENT AMI  $ 1,809,292.76$% 426,871.11$ 1,480, 040. 91
CAT NOO300 STRUCTURES
0500 202- 00026 *Renoval of Slope and Ditch Paving 26. 000 26. 000
SY 0. 000 0. 00
9. 05000 26. 000 235. 30
0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 55. 000 50. 000
SY 0. 000 0. 00
45. 00000 50. 000 2, 250. 00
0510 202- 00460 Renoval of Portions of Present Structure (O ass 3) 12. 000 12.000
SY 0. 000 0. 00
775. 00000 12. 000 9, 300. 00
0515 202- 00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
0520 202-01140 *Renoval of Quardrail Type 4 415. 000 415. 000
LF 0. 000 0. 00
52. 00000 415. 000 21, 580. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQJECT: FSA0703- 438 ESTI MATE NO 0006 13:58:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0525 206- 00000 Structure Excavation 184. 000 184. 000
CcY 0. 000 0. 00
50. 00000 184. 000 9, 200. 00
0530 206-00065 Structure Backfill (FlowFill) 114. 400 114. 400
CcY 0. 000 0. 00
135. 00000 114. 400 15, 444. 00
0535 206-00100  Structure Backfill (Class 1) 68. 000 68. 000
CcY 0. 000 0. 00
37. 50000 68. 000 2, 550. 00
0540 206-00200 Structure Backfill (dass 2) 34.000 34. 000
CcY 0. 000 0. 00
55. 00000 34. 000 1, 870. 00
0545 403-34871  Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 79. 000 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0. 00
0550 411-10255 Emul sified Asphalt (Sl ow Setting) 36. 000 0. 000
GAL 0. 000 0. 00
15. 00000 0. 000 0. 00
0555 502-00460 Pile Tip 6. 000 6. 000
EACH 0. 000 0.00
175. 00000 6. 000 1, 050. 00
0560 502-11274 Steel Piling (HP 12x74) 806. 000 806. 000
LF 0. 000 0. 00
100. 00000 806. 000 80, 600. 00
0565 503-00024 *Drilled Caisson (24 Inch) 128. 000 128. 000
LF 0. 000 0. 00
175. 00000 128. 000 22, 400. 00
0570 503-00042 *Drilled Caisson (42 Inch) 67. 000 67. 000
LF 0. 000 0. 00
425. 00000 67. 000 28, 475. 00
0575 504- 04420 Precast Panel Facing 1, 607. 000 0. 000
SF 1, 020. 000 35, 700. 00
35. 00000 1, 020. 000 35, 700. 00



CONTI D C21310 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 21310-BID ESTI MATE RUN 04/ 10/ 2017
PRQIECT: FSA0703- 438 ESTI MATE NO 0006 13: 58: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0580 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2. 400 2.400
CY 0. 000 0. 00
1, 750. 00000 2.400 4, 200. 00
0585 515-00120 Wat er pr oof i ng (Menbr ane) 357. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0590 518-00106 Waterstop (6 Inch) 14. 000 14. 000
LF 0. 000 0. 00
75. 00000 14. 000 1, 050. 00
0595 601- 03000 Concrete Cass D 25. 000 25. 000
CY 0. 000 0. 00
2, 000. 00000 25. 000 50, 000. 00
0600 601- 03040 Concrete Cass D (Bridge) 130. 400 130. 400
CY 0. 000 0. 00
900. 00000 130. 400 117, 360. 00
0605 601- 25901 Repai r Existing Panels 3, 657. 000 3, 657. 000
SF 0. 000 0. 00
21. 00000 3, 657. 000 76, 797. 00
0610 601-40300 *Structural Concrete Coating 5, 102. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0615 602- 00000 *Rei nforcing Steel 11, 812. 000 11, 812. 000
LB 0. 000 0. 00
1. 00000 11, 812. 000 11, 812. 00
0620 602-00020 *Rei nforcing Steel (Epoxy Coated) 35, 967. 000 35, 967. 000
LB 0. 000 0. 00
1. 00000 35, 967. 000 35, 967. 00
0625 606- 00741 Guardrail Type 7 (Style CE) (Special) 283. 000 283. 000
LF 0. 000 0. 00
275. 00000 283. 000 77,825. 00
0630 606- 10700 Bridge Rail Type 7 170. 000 170. 000
LF 0. 000 0. 00

125. 00000 170. 000 21, 250. 00
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PCN: 21310-BID ESTI MATE RUN 04/ 10/ 2017
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CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0635 613-00200 *2 Inch Electrical Conduit 372. 000 320. 000
LF 0. 000 0. 00
10. 00000 320. 000 3, 200. 00
0640 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 1, 893. 000 1, 893. 000
SF 0. 000 0. 00
60. 00000 1, 893. 000 113, 580. 00
0665 900-00014 Added Item (Lunp Sum)/ Pile Driving Analysis 1. 000 0. 000
LS 1. 000 3,357.50
3, 357. 50000 1. 000 3,357.50
0690 613-50200 Li ghting System Under Deck Lighting 1. 000 0. 000
EACH 1. 000 4,264. 27
4, 264. 27000 1. 000 4,264. 27
CAT 0300 CURRENT AMI  $ 876,872.07 $ 43,321.77 % 804, 317. 07
CAT NO0400 CE BID | TEMS
0645 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0650 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0655 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 19, 000. 00 $ 0.00% 19, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,705, 164.83 $

470,192.88 % 2,303, 357.98



